

STATUS OF PPP PROJECTS (AS OF 29 NOVEMBER 2013)

	PROJECTS	EST. COST (PHP)	AGENCY	PROCUREMENT OF TRANSACTION ADVISOR	PREPARATION OF BUSINESS CASE/ FEASIBILITY STUDIES	FINALIZATION OF PROJECT STRUCTURE (by Implementing Agencies)	ICC-TECHNICAL BOARD APPROVAL	ICC-CABINET COMMITTEE APPROVAL	NEDA BOARD APPROVAL	BIDDING STAGE	CONTRACT AWARD
1	Daang Hari-SLEX Link Road Project	2.01 B	DPWH	COMPLETED	COMPLETED	COMPLETED	COMPLETED	COMPLETED	COMPLETED	COMPLETED	COMPLETED
2	PPP for School Infrastructure Project (PSIP) Phase I	16.28 B	DepEd	COMPLETED	COMPLETED	COMPLETED	COMPLETED	COMPLETED	COMPLETED	COMPLETED	COMPLETED
3	NAIA Expressway Project	15.52 B	DPWH	COMPLETED	COMPLETED	COMPLETED	COMPLETED	COMPLETED	COMPLETED	COMPLETED	COMPLETED
4	PPP for School Infrastructure Project (PSIP) Phase II	3.86 B	DepEd	COMPLETED	COMPLETED	COMPLETED	COMPLETED	COMPLETED	COMPLETED	COMPLETED	COMPLETED
5	Modernization of the Philippine Orthopedic Center	5.69 B	DOH	COMPLETED	COMPLETED	COMPLETED	COMPLETED	COMPLETED	COMPLETED	FOR ISSUANCE OF NOTICE TO AWARD (NOA)	
6	Automatic Fare Collection System	1.72 B	DOTC	COMPLETED	COMPLETED	COMPLETED	COMPLETED	COMPLETED	COMPLETED	ON-GOING BID EVALUATION	
7	Mactan-Cebu International Airport Passenger Terminal Building	17.52 B	DOTC	COMPLETED	COMPLETED	COMPLETED	COMPLETED	COMPLETED	COMPLETED	ON-GOING BID EVALUATION	
8	Cavite - Laguna (CALA) Expressway	35.42 B	DPWH	COMPLETED	COMPLETED	COMPLETED	COMPLETED	COMPLETED	COMPLETED	FOR BID SUBMISSION	
9	LRT Line 1 Cavite Extension and O&M	63.55 B	DOTC	COMPLETED	COMPLETED	COMPLETED	COMPLETED	COMPLETED	COMPLETED	FOR ISSUANCE OF ITB*	
10	Integrated Transport System Project	5.08 B	DOTC	COMPLETED	COMPLETED	COMPLETED	COMPLETED	COMPLETED	COMPLETED	FOR ISSUANCE OF ITB*	
11	Bulacan Bulk Water Supply Project	29.83 B	MWSS	COMPLETED	COMPLETED	COMPLETED	COMPLETED	COMPLETED	COMPLETED	FOR ISSUANCE OF ITPB*	
12	Operation and Maintenance of the Laguindingan Airport	15.92 B	DOTC	COMPLETED	COMPLETED	COMPLETED	COMPLETED	ONGOING			
13	Enhanced Operation and Maintenance of the New Bohol (Panglao) Airport	2.34 B	DOTC	COMPLETED	COMPLETED	COMPLETED	ONGOING				
14	New Centennial Water Supply Source Project	44.31 B	MWSS	COMPLETED	COMPLETED	ONGOING					
15	Rehabilitation, Operation & Maintenance of the Angat Electric power plant (AHEPP) Auxilliary Turbines 4&5	1.16 B	MWSS	COMPLETED	COMPLETED	ONGOING					
16	Establishment of Cold Chain Systems Covering Strategic Areas in the Philippines	683.70 M	DA	COMPLETED	COMPLETED	ONGOING					

STATUS OF PPP PROJECTS (AS OF 29 NOVEMBER 2013)

	PROJECTS	EST. COST (PHP)	AGENCY	PROCUREMENT OF TRANSACTION ADVISOR	PREPARATION OF BUSINESS CASE/ FEASIBILITY STUDIES	FINALIZATION OF PROJECT STRUCTURE (by Implementing Agencies)	ICC-TECHNICAL BOARD APPROVAL	ICC-CABINET COMMITTEE APPROVAL	NEDA BOARD APPROVAL	BIDDING STAGE	CONTRACT AWARD
17	Operation & Maintenance of LRT Line-2	TBD	DOTC	COMPLETED	COMPLETED	ONGOING					
18	Davao Sasa Port	TBD	DOTC	COMPLETED	COMPLETED	ONGOING					
19	Operation & Maintenance of the Puerto Princesa Airport	TBD	DOTC	COMPLETED	ONGOING						
20	Integrated Luzon Railway Project	TBD	DOTC	COMPLETED	ONGOING						
21	Makati-Pasay-Taguig Mass Transit System (MPT-MTS) Project	TBD	DOTC	COMPLETED	ONGOING						
22	Regional Prison Facilities through PPP	35.0 B	DOJ	COMPLETED	ONGOING						
23	Laguna Lakeshore Expressway Dike	TBD	DPWH	COMPLETED	ONGOING						
24	Central Luzon Link Expressway	TBD	DPWH	COMPLETED	ONGOING						
25	Calamba-Los Banos Toll Expressway Project	TBD	DPWH	COMPLETED	ONGOING						
26	Operation & Maintenance of Iloilo, Davao, and Bacolod Airports Project	TBD	DOTC	COMPLETED	ONGOING						
27	Improvement and Operation and Maintenance of Kennon Road and marcos Highway	TBD	DPWH	COMPLETED	ONGOING						
29	Motor Vehicle Inspection System Project	TBD	DOTC	COMPLETED	ONGOING						
32	LRT-1 Extension to Dasmariñas Project	TBD	DOTC	COMPLETED	ONGOING						
28	Upgrading of the San Fernando Airport Project	TBD	BCDA	ONGOING							
30	Modernization of the National Center for Mental Health	TBD	DOH	ONGOING							
31	Plaridel Bypass Toll Road	TBD	DPWH	ONGOING							
33	Manila Bay-Pasig River-Laguna Lake Ferry System Project	TBD	DOTC	ONGOING							
34	Batangas-Manila (BatMan) 1 Natural Gas Pipeline Project	TBD	PNOC	ONGOING							

STATUS OF PPP PROJECTS (AS OF 29 NOVEMBER 2013)

	PROJECTS	EST. COST (PHP)	AGENCY	PROCUREMENT OF TRANSACTION ADVISOR	PREPARATION OF BUSINESS CASE/ FEASIBILITY STUDIES	FINALIZATION OF PROJECT STRUCTURE (by Implementing Agencies)	ICC-TECHNICAL BOARD APPROVAL	ICC-CABINET COMMITTEE APPROVAL	NEDA BOARD APPROVAL	BIDDING STAGE	CONTRACT AWARD
35	Civil Registration System – Information Technology Project Phase II	TBD	NSO	UNDER CONCEPTUALIZATION							
36	Central Spine RORO	TBD	DOTC								
37	Ferry Passenger Terminal Buildings Development	TBD	DOTC								
38	O&M of Clark Airport	TBD	DOTC								
39	Metro Cebu Expressway Project	TBD	DPWH								
40	Tagum-Davao-General Santos High-Standard Highway	TBD	DPWH								
41	C-6 Expressway (Southeast, East, and North Section)	TBD	DPWH								
42	Modernization of the Region 1 Medical Center	TBD	DOH								
43	Philhealth IT Project	TBD	PhilHealth/ DOH								
43	Manila Heritage and Urban Renewal Project	TBD	DOTC/ DOF								
	C-5 Transport Development Project	TBD	DOTC								

Other Projects for Implementation

	PROJECTS	EST. COST (PHP)	AGENCY	STATUS
1	NLEx-SLEx Connector Road	21.20 B	DPWH	Approved as a Joint Venture Project under PD 1894
2	Skyway Stage 3 Project	26.66 B	TRB	Ongoing review of the detailed engineering design by the IC
3	MRT Line-7	63.14 B	DOTC	Approved by the NEDA Board